

**Procurements Plan Current Status - National Shopping (NS)**

S.No	Department	Package Code	Package Name	Procurement Method	Current Stage	PO Amount
1	Petrochemical Technology	TEQIP-II/TN/TN1G04/2	Automatic Flash and Fire point apparatus with Printer	NS	Goods Recieved	384188
2	Pharmaceutical Technology	TEQIP-II/TN/TN1G04/4	Lyophilizer/Freeze dryer	NS	Completed	551250
3	Pharmaceutical Technology	TEQIP-II/TN/TN1G04/5	Auto Analyser	NS	Completed	525000
4	Automobile Engineering	TEQIP-II/TN/TN1G04/6	Two Wheeler Chassis Dynamometer	NS	Completed	399000
5	Automobile Engineering	TEQIP-II/TN/TN1G04/7	Tyre Remover	NS	Completed	73500
6	Automobile Engineering	TEQIP-II/TN/TN1G04/8	Chain Tension Test Rig	NS	Completed	141750
7	Automobile Engineering	TEQIP-II/TN/TN1G04/9	Shock Absorber Test Rig	NS	Completed	113400
8	Automobile Engineering	TEQIP-II/TN/TN1G04/10	Universal Testing Machine	NS	Completed	559650
9	Mechanical Engineering	TEQIP-II/TN/TN1G04/11	Solar Water Heater	NS	Completed	104475
10	Mechanical Engineering	TEQIP-II/TN/TN1G04/12	Motor Efficiency Test Rig	NS	Completed	173250
12	Petrochemical Technology	TEQIP-II/TN/TN1G04/14	Muffle Furnace	NS	Completed	89883
13	Petrochemical Technology	TEQIP-II/TN/TN1G04/15	Composite Walls Apparatus	NS	Completed	50458
14	Petrochemical Technology	TEQIP-II/TN/TN1G04/16	Stefan Boltzmann Apparatus	NS	Completed	47019
15	Electrical and Electronic Engineering	TEQIP-II/TN/TN1G04/20	Multi Purpose Lab Station	NS	Completed	939750
16	Computer Science and Engineering	TEQIP-II/TN/TN1G04/21	Network enabled hot-plug Monochrome LASER Printer	NS	Completed	150750
17	Civil Engineering	TEQIP-II/TN/TN1G04/22	Ultrasonic Pulse Velocity Tester, Rebound Hammer, FFT Analyzer	NS	Completed	418215
18	Civil Engineering	TEQIP-II/TN/TN1G04/23	Quartz Double Water Distillation Unit	NS	Completed	189612
20	Civil Engineering	TEQIP-II/TN/TN1G04/25	Pollute V7	NS	Completed	94500
21	Electrical and Communication Engineering	TEQIP-II/TN/TN1G04/26	Digital Modulation System	NS	Completed	84375
22	Electrical and Communication Engineering	TEQIP-II/TN/TN1G04/27	LAN-T Lite – LAN Trainer with 2NIU's (Emulates 4 nodes)	NS	Completed	129775
23	Electrical and Communication Engineering	TEQIP-II/TN/TN1G04/28	WLAN-T	NS	Completed	81000
24	Petrochemical Technology	TEQIP-II/TN/TN1G04/29	Shell and Tube Heat Exchanger	NS	Completed	77948
25	Petrochemical Technology	TEQIP-II/TN/TN1G04/30	Parallel Flow and Counter Flow Heat Exchanger(Double pipe Heat Exchanger)	NS	Completed	64712
26	Petrochemical Technology	TEQIP-II/TN/TN1G04/31	Forced Convection Apparatus	NS	Completed	54531
27	Computer Science and Engineering	TEQIP-II/TN/TN1G04/33	25 KVA Online UPS With Batteries	NS	Completed	751800
28	Mechanical Engineering	TEQIP-II/TN/TN1G04/35	Ortifice Meter Setup, Rotameter Setup, Centrifugal Pump, Pelton Wheel Setup, Francis Turbine Setup	NS	Completed	424795
29	Electrical and Electronics Engineering	TEQIP-II/TN/TN1G04/37	Digital Storage Oscilloscope	NS	PO issued	729750
30	Biotechnology	TEQIP-II/TN/TN1G04/55	Incubator Shaker	NS	Completed	336000
31	Computer Science and Engineering	TEQIP-II/TN/TN1G04/58	48 port 10/100/1000 Mbps Extreme Switches	NS	Administrative Sanction	0

32	Computer Science and Engineering	TEQIP-II/TN/TN1G04/59	Firewall	NS	Administrative Sanction	0
33	Computer Science and Engineering	TEQIP-II/TN/TN1G04/60	Networking and Wireless Communication	NS	Administrative Sanction	0
34	Institution	TEQIP-II/TN/TN1G04/62	Multifunction Copier	NS	Evaluation Ready	0
35	Electrical and Electronics Engineering	TEQIP-II/TN/TN1G04/76	Power Quality Analyzer	NS	Completed	661500
36	Biotechnology	TEQIP-II/TN/TN1G04/79	Fermenter	NS	PO issued	995000
37	Biotechnology	TEQIP-II/TN/TN1G04/80	86 C Freezer	NS	PO issued	525000
38	Biotechnology	TEQIP-II/TN/TN1G04/81	Gel Documentation System	NS	PO issued	979999
39	Mechanical Engineering	TEQIP-II/TN/TN1G04/82	Centre Lathes and Lathe Tool Dynamometer	NS	PO issued	671895
40	Mechanical Engineering	TEQIP-II/TN/TN1G04/83	Cylindrical Grinder - Planer Machines	NS	PO issued	509565
41	Mechanical Engineering	TEQIP-II/TN/TN1G04/84	Venturimeter - Reciprocating Pump - Pipe Flow Analysis - Gear pump (Each One)	NS	PO issued	230000
42	Automobile Engineering	TEQIP-II/TN/TN1G04/85	Two Wheeler Engine Test Rig - Battery Charger - Cut Section Modal - Copper Strip Correction Test - Trainer Kit - Fuel analysis Test Apparatus (Each One (Trainer Kit 9 Nos))	NS	PO issued	347445
43	Automobile Engineering	TEQIP-II/TN/TN1G04/86	Sharper Machine - Cour Stroke Cyliner	NS	PO issued	294000
44	Automobile Engineering	TEQIP-II/TN/TN1G04/87	Head light gauge - Senosors - Three Wheeler breake assembly - Three wheeler steering assembly - Carbon Residue test apparatus - Ash content test apparatus	NS	PO issued	492450
45	Civil Engineering	TEQIP-II/TN/TN1G04/88	Total Station with standard accessories and wooden stand	NS	PO issued	362250
46	Civil Engineering	TEQIP-II/TN/TN1G04/89	Standard Vernier Theodolite with Erect Image and Optical Plummet with Statn and Additional Accessories	NS	Evaluation Ready	0
47	Civil Engineering	TEQIP-II/TN/TN1G04/90	Ductility Testing Machine	NS	PO issued	104192
48	Civil Engineering	TEQIP-II/TN/TN1G04/91	Mechanical Sieve Shaker	NS	Evaluation Ready	0
49	Civil Engineering	TEQIP-II/TN/TN1G04/92	Marshall Stability Apparatus with Accessories	NS	PO issued	138915
50	Pharmaceutical Technology	TEQIP-II/TN/TN1G04/94	Gradient PCR	NS	PO issued	298950
51	Pharmaceutical & Petrochemical Technology	TEQIP-II/TN/TN1G04/95	Rotary Evaporator	NS	PO issued	579180
52	Petrochemical Technology	TEQIP-II/TN/TN1G04/96	Bomp Calorimeter	NS	PO issued	693000
53	Electrical and Communication Engineering	TEQIP-II/TN/TN1G04/97	Digital Storage Oscilloscopes 100 MHz	NS	Evaluation Ready	0
54	Institution	TEQIP-II/TN/TN1G04/99	Smart Class Room with Video Conference	NS	Evaluation Ready	0
55	Institution	TEQIP-II/TN/TN1G04/100	Smart Class Room	NS	Evaluation Ready	0
56	Computer Science and Engineering	TEQIP-II/TN/TN1G04/103	CLOUD Software service	NS	Evaluation Ready	0
57	Computer Science and Engineering	TEQIP-II/TN/TN1G04/104	Microsoft Dreamspark Academic alliance	NS	Evaluation Ready	0
58	Institution	TEQIP-II/TN/TN1G04/105	Multifunction Copier	NS	Evaluation Ready	0
59	Institution	TEQIP-II/TN/TN1G04/106	Printer	NS	Evaluation Ready	0

**Procurements Plan Current Status - National Competitive Bidding (NCB)**

S.No	Department	Package Code	Package Name	Procurement Method	Current Stage	PO Amount
1	Institution	TEQIP-II/TN/TN1G04/38	Desktop computers (CSE-100, PH-5, PT-10,ME-60, TEQIP-5)	NCB	PO Issued	9308004
2	Civil Engineering	TEQIP-II/TN/TN1G04/41	Atomic Absorption Spectroscopy	NCB	PO Issued	1547034
3	Petrochemical Technology & Petrochemical Technology	TEQIP-II/TN/TN1G04/42	UV Vis Spectrophotometer	NCB	PO Issued	1300000
4	Electrical and Electronics Engineering	TEQIP-II/TN/TN1G04/43	Drive systems and High Precision Electrical Machines	NCB	PO Issued	2657200
5	Electronics and Communication Engineering	TEQIP-II/TN/TN1G04/45	ELVIS Hardware Platform	NCB	PO Issued	2000000
6	Information Technology	TEQIP-II/TN/TN1G04/47	30KVA ONLINE UPS	NCB	PO Issued	1533714

**Procurements Plan Current Status - Direct Contract (DC)**

S.No	Department	Package Code	Package Name	Procurement Method	Current Stage	PO Amount
1	Computer Science and Engineering & Electrical and Electronics Engineering	TEQIP-II/TN/TN1G04/49	MATLAB Software	DC	Completed	995334
2	Electronics and Communication Engineering	TEQIP-II/TN/TN1G04/50	Analog and Digital FE	DC	Completed	855750
3	Electronics and Communication Engineering	TEQIP-II/TN/TN1G04/51	Xilinx System Edition ver. 14.1	DC	Completed	147700
4	Electronics and Communication Engineering	TEQIP-II/TN/TN1G04/52	Lab view-Graphical System Design	DC	Completed	699957
5	Computer Science and Engineering	TEQIP-II/TN/TN1G04/57	Cisco CCNA	DC	Completed	583425
6	Library	TEQIP-II/TN/TN1G04/61	E-Journal: Proquest	DC	Completed	874000
7	Electrical and Electronics Engineering	TEQIP-II/TN/TN1G04/71	ETAP Software	DC	Completed	311857